SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:23AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 549 Const Calendar Day: 99 D.ate: 11-Sep-2012. Tue%;day 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition clear, warm, windy in the afternoon
Working Day If no, explain:

Diary: Dispute
General Comments
MEP staff meeting 0900-1000. FWS did not perform any item nor CCO work today; they spent the shift .
moving their staging area to make room for other bridge operations by ABF. Track and record cable band
bolt tensioning along the NMS. Track cable band gap caulking. Misc MEP peperwork and write diaries.
04-0120F4 Bid Item: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
PERFORMANCE CAULKING
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067
Damian Wilkensen and Heath Cook spent the shift on the NMS, applying butyl rubber and to the top and
bottom gaps in CB 50N throught CB 56N. By end of shift, the crew had completed the top and bottom
gaps of CB 56N, and begun work on the top gap of CB 54N. Butyl rubber had been applied to CB 50N and
52N.
CCO-264 Bid Iltem: 001 C-TEN-ALS.264 Cable Band Tensioning (Phase 1-3)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MORRIS ROBERSON 0.00 0.00 0.00 0.00 D
Ironworker JNM LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker APP JOHN DUSKIN 0.00 0.00 0.00 0.00 D
Diary: Dispute
cable band bolt tensioning 001 C-TEN-ALS.264 =
| took over overseeing the cable band bolt tensioning, and recording of the cable band gaps following
tensioning from Saman Sohielifard at 1230. The crew was on the NMS at CB 50N. The crew installed the
jacks before they took lunch break, then after lunch, the crew began tensioning at 1235, finishing at 1300.
The crew then moved to CB 52N at 1302, CB 54N at 1321, CB 56N at 1356, and CB 58S at 1413. The
crew finsihed at CB 58N at 1447, then moved the jacks to CB 60N at 1451. After the jacks were installed,
the crew went off shift. In the course of this work, following tensioning, | measured the cable band gaps on
the top and bottom uphill and downhill sides, the UH and DH cable circumferences, and any shifts in the
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 549  Date: 11-Sep-2012 Tuesday

check marks on the cable and the suspenders. The jacks were tensioned to a gauge pressure of
approximately 19350 PSI and no anomalies were noted.

| left the bridge at 1315 and returned to the office and did paperwork until 1700.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and filed with Ty Lin Lui.
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